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WELCOME AND INTRODUCTORY REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order just after 10:00 a.m. and confirmed that a quorum existed.  He then called 

attention to the calendar of CACC meeting dates for 2011 reserved by Alicia Moffatt.  Judge 

Pollard reviewed a proposed schedule of activities for MindMap updates each month and asked 

for members’ comment.  Pushing update activities earlier in the month will help project 

managers know when they are expected to attend the meeting.  He directed staff member Stewart 

Bruner to circulate the timeline and to post it on the CACC webpage.   

 

MOTION:  A motion was made and seconded to accept the minutes of the October 21, 

2010, CACC meeting.  The motion passed unanimously. 

 

PACC UPDATE 

Rona Newton was unavailable due to a family emergency.  Kip Anderson reported that the 

PACC meeting takes places next week. 

 

REPORT ON MEETING WITH MANAGERS OF LOCAL PROJECTS 

In Karl Heckart’s absence, Stewart reported on the meeting held with managers of local projects 

represented on the MindMap.  

 

All invitees attended except the representative from Court of Appeals, Division Two. Karl 

explained that the next level of project dependencies is now being included in reporting to 

address CACC’s goal of knowing when dates slide, who they affect, and how they are being 

communicated.  He reviewed the procedure used when a local delivery date slips and asked the 

managers to fill in baseline information in the spreadsheets Stewart distributes so slips can be 

identified.  He emphasized that CACC should really be a meeting of the “already informed.”   

 

Project managers discussed specifics about their projects that appear on the MindMap. There was 

general agreement to break projects into smaller units on the map like development, integration, 

testing, pilot, and implementation rather than having implementation as the lone and most distant 

deliverable.  Karl told project managers that it is fair to declare when they are waiting on a 

deliverable from AOC, too.  They requested access to each other’s input for reference.  Alicia 

subsequently made a zip file containing all of the spreadsheets submitted during the month to 

post on the CACC meetings website. 

 

JOLTSaz PROJECT CHANGES UPDATE 

Bob Macon, JOLTSaz Project Manager at the AOC, detailed the various changes made to project 

dates since last month’s CACC meeting based on knowledge gained from Pima’s pilot of the 

delinquency module.  Activities have shifted in all the deliverables contained under the JOLTSaz 

umbrella including  

 JOLTSaz implementation in Pima moved to Memorial Day weekend (the certainty of the 

date will be determined at the end of testing in February); 

 Statewide Identifier (SWID) is now slated for addition to legacy JOLTS as a web service 

and will be rolled out in Pima Juvenile January 31, then the rural counties during two 

weekends in February, and Maricopa Juvenile March 28 (AOC’s best-case desired date); 
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 Juvenile Needs Assessment (JNA) will be implemented with JOLTSaz, although 

investigation is underway by the business customer of adopting a third-party product 

rather than doing in-house development.   

 

Bob explained the strategy for having the priority of the SWID/iCIS interface increased in 

Maricopa by having the AOC Juvenile Justice Services Division pay for the local development.  

Details are still being worked out.  Members raised concerns about certain add-on functionality 

present in large counties but not included in JOLTSaz for rural counties.  Members were also 

interested in having the juvenile system feed relevant data into the adult probation tracking 

system. Bob reminded everyone of the agreed strategy for the two development phases 

identified in the project:  replacement of current JOLTS functionality only in Phase 1 and 

enhancements in Phase II.  Based on uncertainty about the Memorial Day implementation date, 

members recommended Bob identify a fallback three-day weekend. 

 

Members asked about progress and issues with the Phoenix LJ CMS gap assessment activities. 

Paul Thomas clarified that the intent of the Phoenix workgroup is to accelerate the schedule and 

that every participating court will still sign off on the resulting requirements.  A concern was 

raised that Phoenix may be going in their own direction and not interested in adopting best 

business practices from other large-volume courts.  Cathy Clarich shared that, based on what she 

has experienced on the gap team, Phoenix is open to adopting other business practices.  

 

POST-IMPLEMENTATION REPORTS 

Jim Price was unable to attend, so Stewart briefly reported on the success of the AZTurboCourt 

Appellate e-filing implementation for Arizona Supreme Court and Court of Appeals, Division 

One.  Work is underway on “Day 2” items along with the changes to the XML specification 

needed for initiation of civil cases in superior court.  

 

ITEMS OF NEW BUSINESS 

Rick Rager reported that the Tempe CMS has crossed the 100,000 case milestone since going 

live. 

 

The next meeting will take place in Room 230 of the State Courts Building on December 16, 

2010.  Dates reserved for 2011 CACC meetings have been posted on the COT website.  

 

The meeting adjourned at 11:10 a.m. 


